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Kandahar-Herat Highway

The Kandahar-Herat Highway connects the southern and western parts of
Afghanistan. This 557 km stretch of highway is part of the “Ring Road”,
which interlinks the main cities of Kabul, Kandahar, and Herat. USAID is
funding 326 km of the Kandahar-Herat Highway, while Saudi Arabia and
Japan are each responsible for a 116 km section. Afghanistan’s Ministry
of Public Works signed a contract for the Saudi-funded section and the
contractor is mobilizing.

In Section 3 (Km 231-356), 71% of the first layer of asphalt has been laid
along with 40% of the second layer. In Section 4 (4A Km 356-406, 4B Km
406-456), production of pre-cast pipe and bridge materials continues on e s ]
4A and paving is now in full swing with over 54% of both the first and Local boy watches asphalt paving on
second layer of asphalt completed; on 4B both the culvert works and Kandahar-Herat Highway.
placement of the crushed aggregate base (CAB) course are over 97%
complete. Asphalt treated base (ATB) course and the second layer of
asphalt have been laid. Placement of the final (wearing) course of asphalt
has begun. In Section 5 (Km 456-557), production of pre-cast pipe and
bridge materials continues alongside excavation and embankment work.
Over 44% of the CAB course is now complete, along with 38% of the first
layer of asphalt (ATB).

USAID incorporates capacity building, a principal component of
development and reconstruction assistance, into road reconstruction
efforts in order to increase the participation and commitment of Afghans.
During this period, 75% of the project’'s employees were Afghan nationals.
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Focus on Urban Roads: Bibi Mahro

Road pavement, geometric design and electrical design work is ongoing.
Asphalt removal works, saw cutting of all asphalt along the existing
centerline continues. The security coordinator has obtained the MOI
security force for the project. Lunch served to laborers at worksite.

Guide for the Non-Road Engineers: Construction Flow
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Provincial Roads Highlights
Security continues to delay progress on several provincial road projects.

Provincial Road

Progress to date

Kabul-Gardez Road
(122km)

Asphalt treated base (ATB) work is complete from Km3 -Km13,
Km45 - Km52 and Km57 - Km61. Asphalt wearing course (AWC)
overlay is complete from Km30 - Km45, Km44 - Km48 Km and
Km71 - Km86. 16Km of earthworks excavation and embankment
are complete. Side road drainage and site cleanup works are also
ongoing.

Pul-e Alam to Ring
Road (35km)

Demining and surveying continues in the borrow pits area; main
alignment is complete from Km0 - Km35. Road work design has
been approved. Earthworks, excavation, subbase, and base
course ongoing. 7.5 Km of 15t layer of DBST complete.

Jalalabad-Asmar
Road (122km)

Subgrade, subbase and 13! layer base course is progressing. 15
Km of subbase and 5 Km of 15t layer base course has been
placed. 2" layer base course started. Surveying and design
work continues between Km0 and Km51. Road excavation work
on the main contract (Km30 to Km122) ongoing.

Kandahar-Tirin Kot
Road (148km)

Second layer of base course has started and is progressing well.
Laying of prime coat and DBST has begun. Completed 48Km of
base and 22Km of prime in the northern section.

Panjsher Road

Section 1 contracting will be in two sections; drainage and

(69.2km) pavement. De-mining of Section 2 is complete, but some quarry
areas still being worked. Survey and design are ongoing; base
camp construction continues.

Sheberghan to Sari | Structural steel for bridge #1 and # 2 complete. 39Km of subbase

Pul Road material is complete to final grade. 52.5Km of embankment work

(54km) complete with exception of all bridges. 19Km of DBST 19mm

seal coat has also been completed. Steel pipe and reinforced
concrete box culvert works ongoing.

Farah-Ring Road
(70km)

Rough grading is 100% complete. Construction of the stone
masonry retaining wall and ramp for the crusher plant is
complete. Crusher-erection/assembly is near completion.
Detailed road alignment cross-sectional survey ongoing.
Embankment works ongoing at four locations.

Lashkar Gah-Ring
Road (49km)

The field Density Testing Team (FDT) is having trouble keeping
up with the demand on the site due to only using sand
replacement method. A nuclear densometer is needed to
increase daily test production rate. Rough grading is complete
and second layer preparation is ongoing.

Ghazni-Sharan
Road (57.5km)

Work in camp area ongoing. Demining of crusher area at the
Sardeh Dam site is complete and continues towards Sharan.
Rough grading towards Ghazni ongoing. Earthworks on sections
of cuts, surveying and staking ongoing. Initiated subgrade
placement trial.

Road-Related Security Incidents

* August 1, Kunduz Province, Kunduz Airport road: An IED exploded approximately 5Km south of the Airport. The target was
believed to have been an international organization or staff member.
» August 3, Kandahar province, Zhari District: An IED detonated by a coalition forces (CF) convoy. The IED was fixed to a bicycle at
the side of Kandahar-Herat road. Two CF soldiers were injured.
» August 6: One hostile action/threats against members of the LBG Team or affiliated personnel (i.e., subcontractors, MOI police
relevant to LBG related activities) reported to USPI. USPI received a report that there is a threat of an attack on the Farah Road
USPI Support Group. Movement was suspended for the group for the remainder of the evening and on August 7.

» August 14, Khost Province, Tere Zavi District: An IED placed in a culvert exploded as a candidate passed over the road. The
candidate was not injured.
* August 14, Paktya Province, Cham Kani District: An IED placed in a culvert exploded and killed three CF soldiers.

Base paving on Kandahar-Tirin Kot Road
at Km 104.

Paving and surface treatment at Km 122
Kandahar-Tirin Kot Road.

Contractor and Supervisor inspect the 1st
layer of DBST on Kandahar-Tirin Kot Road.
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USAID security and Demining Liaison
Officer greets the Tirin Kot General




